



PCH PARTNERS MEETING MINUTES, WEDNESDAY – OCTOBER 21, 2009

I. Projects/Schedule Updates

a. Caltrans

- Safety project to widen 800 feet southbound PCH near Bal-Air Bay Club, Pacific Palisades
 - Project is in design, construction 1½ years out
 - Project will add shoulder and accommodate bicyclists

b. City of Santa Monica

- Palisades Bluffs Improvements
 - Construction scheduled to begin in October 26, 2009
 - Concrete barriers will be set on top of the curb to minimize potential lane closures
- California Incline
 - Administrative review of the Draft Environmental Impact Report is taking place
 - Traffic mitigation measures at Moomat Ahiko Way will be outlined in the EIR
 - Potential impact of adjacent projects will be evaluated in the EIR
- Pier Bridge (Colorado Avenue) Rehabilitation
 - The bridge is seismically and functionally deficient
 - Project scope and evaluation continues
- Study to Lengthen PCH Southbound Left Turn Lane at California Incline
 - To be evaluated in conjunction with the Incline project
- 1440 PCH Signal Study
 - City is evaluating the possible addition of a signal at the 1440 PCH beach parking lot driveway during peak summer months for southbound egress onto PCH

c. City of Los Angeles – Bureau of Engineering

• Low Flow Diversion Upgrades

i. Marquez

- Construction is underway and is expected to continue until September 2010

ii. Temescal Canyon

- Construction is underway and is expected to continue until September 2010

iii. Coastal Interceptor Relief Sewer (CIRS) and Santa Monica Canyon

- The project is expected to begin construction in Fall 2010

- **Temescal Canyon Park Stormwater BMP**
 - The environmental document (Initial Study/Mitigated Negative Declaration) was issued
 - Construction is expected to begin in late 2010

d. City of Los Angeles, Department of Water and Power

- Sylmar to Pacific Ocean DC Electrode Replacement
 - The project will upgrade and replace 30 miles of transmission line
 - An EIR is being prepared
 - Construction is expected to take about 18-24 months beginning in January 2011

e. City of Malibu

- No projects to report at this time.

II. PCHPARTNERS.org Website

- Members of the public continue to sign up on the website to receive updates