



**CITY OF SANTA MONICA, CITY OF LOS ANGELES, CALTRANS, CITY OF MALIBU
PACIFIC COAST HIGHWAY CONSTRUCTION AND IMPROVEMENT PROJECTS
MEETING MINUTES – OCTOBER 29, 2008**

I. Project/Schedule Updates

a. Caltrans Projects

- PCH Paving
 - The project was completed ahead of schedule.

b. City of Santa Monica Projects

- 415 PCH, Annenberg Community Beach House
 - The beach house rehabilitation construction is continuing.
 - The 415 PCH traffic signal will be activated in February 2009.
 - The traffic signal will maintain a constant green and will only be activated when loop sensors are triggered.
- Palisades Bluffs Improvement Project
 - Construction is expected to start in late January/early February 2009.
- California Incline Reconstruction Project
 - Caltrans has requested additional project review of slope stability which may trigger changes in scope of work.
 - These changes may require additional revisions to the EIR.
- Pier Bridge (Colorado Avenue) Rehabilitation
 - The scope of the project is being evaluated.
 - The project is being reviewed for eligibility of federal funding.
- Study to Lengthen PCH Southbound Left Turn Lane at California Incline (City of Santa Monica and Caltrans)
 - Technical engineering studies are required.

c. City of Los Angeles, Bureau of Engineering Projects

- Low Flow Diversion projects
 - Marquez
 - The project is in constructability review.
 - Temescal Canyon
 - The project is being modified to accommodate newly-planted landscaping at the existing pump station location.

- Coastal Interceptor Relief Sewer (CIS)
 - The sewer alignment may have to be changed to accommodate a LA County high pressure water line that supplies water to Malibu.
 - Caltrans has completed the initial plan review and the City is responding to comments.
- Santa Monica Canyon
 - The City is working with LA County to resolve some design issues.
- Temescal Canyon Park Stormwater BMP
 - A project presentation was given to the Pacific Palisades Community Council in October 2008.

d. City of Los Angeles, Department of Water and Power Projects

- Sylmar to Pacific Ocean DC Electrode Replacement
 - LADWP is working with the City of Santa Monica regarding the project alignment.

e. City of Malibu Projects

- Corral Canyon Signal Project
 - The project is expected to start construction in January 2009.
- Carbon Canyon Underground Utilities
 - The project is expected to start construction in January 2009.

II. PCHPARTNERS.org Website

- Members of the public continue to sign up on the website to receive updates.
- The quarterly newsletter will be issued in December.