



DRAFT

CITY OF SANTA MONICA, CITY OF LOS ANGELES, CALTRANS, CITY OF MALIBU PACIFIC COAST HIGHWAY CONSTRUCTION AND IMPROVEMENT PROJECTS MEETING MINUTES – JULY 9, 2008

I. Project/Schedule Updates

a. Caltrans Projects

- PCH Paving
 - Work was temporarily delayed when a resident threw a rock at the contractor and sprayed workers with water. The police were contacted and will be on-site for the remainder of the work.
 - The paving project is expected to be completed in late July.
 - A shoulder has been added for a bike lane near the Bel-Air Bay Club.

b. City of Santa Monica Projects

- 415 PCH, Annenberg Community Beach House
 - The beach house rehabilitation construction continues and is expected to be completed in early January 2009.
 - The signal light at 415 PCH has been approved by Caltrans; construction to install the light is expected to begin after Labor Day 2008.
- Palisades Bluffs Improvement Project
 - The project will be advertised for construction bids in about one month.
 - Caltrans is reviewing the encroachment permit.
 - Construction is expected to start after Labor Day 2008.
- California Incline Reconstruction Project
 - The draft EIR is being modified to include additional traffic information and will be re-circulated in August 2008.
- Pier Bridge (Colorado Avenue) Rehabilitation
 - The scope of the project is being re-evaluated.
 - The EIR will be recirculated.
- Study to Lengthen PCH Southbound Left Turn Lane at California Incline (City of Santa Monica and Caltrans)
 - Will require an engineering study to ensure access to beach parking lot.

c. City of Los Angeles, Bureau of Engineering Projects

- Low Flow Diversion projects
 - Design drawings are about 80% complete.
- Temescal Canyon Park Stormwater BMP
 - The project is in the design phase.

d. City of Los Angeles, Department of Water and Power Projects

- Sylmar to Pacific Ocean DC Electrode Replacement
 - The construction schedule and alternatives are being evaluated.

e. City of Malibu Projects

- Corral Canyon Signal Project
 - Construction is expected to begin in November 2008.
- Carbon Canyon Underground Utilities
 - The project is expected to start after Labor Day 2008.

II. PCHPARTNERS.org Website

- About 250 people have signed up.
- Caltrans will mail merge this list with their existing PCH list.