



PCH PARTNERS MEETING MINUTES, WEDNESDAY – JULY 22, 2009

I. Projects/Schedule Updates

a. Caltrans

- Safety project to widen 800 feet southbound PCH near Bal-Air Bay Club, Pacific Palisades
 - Project is in design, construction 1½ years out
 - Project will add shoulder and accommodate bicyclists

b. City of Santa Monica

- 1440 PCH Signal Study
 - City is evaluating the possible addition of a signal at the 1440 PCH beach parking lot driveway for southbound egress
- Palisades Bluffs Improvements
 - Construction scheduled to begin in October 2009
- California Incline
 - Draft Environmental Impact Report will be re-circulated
- Pier Bridge (Colorado Avenue) Rehabilitation
 - The bridge is seismically and functionally deficient
 - Project scope and evaluation continues
- Study to Lengthen PCH Southbound Left Turn Lane at California Incline
 - To be evaluated in conjunction with the Incline project

c. City of Los Angeles – Bureau of Engineering

• Low Flow Diversion Upgrades

i. Marquez

- The project is expected to start construction in Fall 2009

ii. Temescal Canyon

- The project is expected to start construction in Fall 2009

iii. Coastal Interceptor Relief Sewer (CIRS) and Santa Monica Canyon

- A Caltrans encroachment permit is pending
- The project is expected to begin construction in Fall 2010

• Temescal Canyon Park Stormwater BMP

- The environmental document (Initial Study/Mitigated Negative Declaration) is being prepared

d. City of Malibu

- Carbon Beach Underground Utilities
 - Completed

- Corral Canyon Signal Project
 - Completed

- PCH Green Machine Project
 - Completed

II. PCHPARTNERS.org Website

- Members of the public continue to sign up on the website to receive updates